COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 07/ 2020

ESTI MATE SUMVARY 16:41: 52
CONTI D C21162 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 21162-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 64.0 DAYS TIME ALLOW 190 WORK DAYS
SH 141 AND SH 145, FROM SLI CKROCK AND REDVALE TO NATURI TA PERCENT TI ME: 33.68 ORI G TI ME ALLOW 190 WORK DAYS

PROJECT NO STR141A- 044
SH1418145 SLI CKROCK&REDVALE- NATURI TA ST

NAME OF ROAD:

PRQIECT COUNTI ES: MONTROSE, REG ON 5 SAN M GUEL
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 06/ 30/ 2020 DATE TI ME STARTED 03/30/2020
2273 RI VER ROAD DATE LET 01/ 30/ 2020 DATE WORK BEGAN 03/ 30/ 2020
DATE AWARDED 02/ 06/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/26/2020 DATE ACCEPTED
GRAND JUNCTI ON CO 81505  (970)243-4900 DATE NOTI CE TO PROCEED 03/ 30/ 2020

CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 12, 765, 306. 90 PARTI Cl PATI NG $ 58, 000. 00 $ 17, 000. 00
AWARD PRQJECT AMI:  $ 10,688, 093. 10 NON- PARTI Cl PATI NG 5,232,127.71 152, 631. 96
PERCENT COMPLETE: 41. 44% TOTAL EARNI NGS 5,290, 127. 71 169, 631. 96
FUNDS AVAI LABLE: $ 7,475,179.19 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,290, 127. 71 169, 631. 96
TOTAL CLAI MB: $ 0.00 RETAI NAGE - 149, 487. 83 -5, 088. 96
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 5,140, 639. 88 164, 543. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 5,140, 639. 88 164, 543. 00
OTHER ADJUSTNENTS 0.00 0.00

PAYENT DE :;s 77777 176;1,75;15.706 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21162-BID ESTI MATE RUN 07/ 07/ 2020
PRQJECT: STR141A- 044 ESTI MATE NO 0004 16: 41: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renpval of Asphalt Mat (Pl aning) 99, 800. 000 97, 062. 000
SY 0. 000 0.00
1. 40000 97, 062. 000 135, 886. 80
0010 202-01130 *Rermoval of Guardrail Type 3 5, 749. 000 3, 874.000
LF 1, 875. 000 7,125.00
3. 80000 5, 749. 000 21, 846. 20
0015 202-01300 *Renoval of End Anchorage 22.000 14. 000
EACH 8. 000 3, 160. 00
395. 00000 22.000 8, 690. 00
0020 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0025 203-01597 Pot hol i ng 8. 000 0. 000
HOUR 0. 000 0. 00
500. 00000 0. 000 0. 00
0030 203-02330 Laborer 20. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0035 240-00000 *Wldlife Biologist 20. 000 16. 250
HOUR 0. 000 0. 00
80. 00000 16. 250 1, 300. 00
0040 304-06000  Aggregate Base Course (Class 6) 4,526. 650 4,526. 650
TON 0. 000 0. 00
24.00000 4,526. 650 108, 639. 60
0045 304-09014  Aggregate Base Course (Special) 13, 038. 000 0. 000
TON 2,279.550 60, 977. 96
26. 75000 2,279.550 60, 977. 96
0050 310-00610  *Full Depth Reclamation of Hot M x Asphalt Pavenent 52, 108. 000 52,108. 000
8-12"
( ) SY 0. 000 0. 00
2.10000 52, 108. 000 109, 426. 80
0055 403-34741 Hot M x Asphalt (Grading SX) (75) (PG 64-22) 78,571. 000 17,839. 810
TON 0. 000 0.00

76.50000 17, 839. 810 1, 364, 745. 47



CONTI D: C21162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21162-BID ESTI MATE RUN 07/ 07/ 2020
PRQJECT: STR141A- 044 ESTI MATE NO. 0004 16: 41: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 403-36721 Hot M x Asphalt (G ading ST)(75) (PG 58-28) 33, 900. 000 29, 907. 330
TON 0. 000 0.00
86. 00000 29,907. 330 2,572, 030. 38
0065 411-10255 Emul sified Asphalt (Slow Setting) 65, 000. 000 14, 693. 000
GAL 0. 000 0. 00
3. 00000 14, 693. 000 44,079. 00
0070 606-00301 *Cuardrail Type 3 (6-3 Post Spacing) (31 In. M) 5, 801. 000 3, 913. 000
LF 1, 888. 000 39, 648. 00
21. 00000 5, 801. 000 121, 821. 00
0075 606- 02003 *End Anchorage (Nonflared) (31 In. MGS)(MASHtested) 22.000 14. 000
EACH 8. 000 28, 000. 00
3, 500. 00000 22.000 77,000. 00
0080 614-80391 *Rumble Strip (Ginding)(Asphalt) 123, 391. 000 0. 000
LF 0. 000 0.00
0. 30000 0. 000 0. 00
0085 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
17, 000. 00000 1.000 17, 000. 00
0090 626-00000 *Mobi | i zation 1. 000 0. 600
LS 0. 000 0. 00
512, 000. 00000 0. 600 307, 200. 00
0095 626-01114  *Public Information Managenent (Tier V) 270. 000 109. 000
DAY 17. 000 493. 00
29. 00000 126. 000 3,654. 00
0100 627-00013  *Pavenent Marking Paint (H gh Build) 5, 500. 000 0. 000
GAL 0. 000 0.00
23. 00000 0. 000 0. 00
0105 627-00013  *Pavenent Marking Paint (Hi gh Build) (Tenporary) 7, 200. 000 3, 859. 000
GAL 0. 000 0. 00
37. 00000 3, 859. 000 142,783. 00
0110 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 102. 000 0. 000

Line) (Inlaid)
SF 0. 000 0. 00

39. 00000 0. 000 0. 00
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PCN: 21162-BID ESTI MATE RUNO07/07/2020
PRQIECT STR141A- 044 ESTI MATE NO 0004 16:41: 52
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0115 630- 00000 *Fl aggi ng 10, 020. 000 2,489. 500
HOUR 229. 000 5,038. 00
22.00000 2,718.500 59, 807. 00
0120 630-00001 *Pilot Car Qperation 500. 000 115. 000
HOUR 21.000 840. 00
40. 00000 136. 000 5, 440. 00
0125 630-00007 *Traffic Control Inspection 95. 000 27.000
DAY 9. 000 1, 350. 00
150. 00000 36. 000 5, 400. 00
0130 630-00012 *Traffic Control Management 190. 000 50. 000
DAY 8. 000 6, 000. 00
750. 00000 58. 000 43, 500. 00
0135 630-80341 *Construction Traffic Sign (Panel Size A) 25. 000 3. 000
EACH 0. 000 0.00
21. 00000 3. 000 63. 00
0140 630-80342 *Construction Traffic Sign (Panel Size B) 70. 000 23. 000
EACH 0. 000 0. 00
31. 00000 23. 000 713. 00
0145 630-80343 *Construction Traffic Sign (Panel Size C) 20. 000 5. 000
EACH 0. 000 0. 00
42.00000 5. 000 210. 00
0150 630-80350 *Vertical Panel 250. 000 105. 000
EACH 0. 000 0. 00
31. 00000 105. 000 3, 255. 00
0155 630-80355 *Portabl e Message Sign Panel 4.000 2.000
EACH 0. 000 0.00
7,500. 00000 2.000 15, 000. 00
0160 630-80360  *Drum Channel i zi ng Device 200. 000 51.500
EACH 0. 000 0. 00
31. 00000 51.500 1, 596. 50
0165 630-80380 *Traffic Cone 300. 000 60. 000
EACH 0. 000 0. 00
1. 05000 60. 000 63. 00
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PCN: 21162-BID ESTI MATE RUN 07/ 07/ 2020
PRQJECT: STR141A- 044 ESTI MATE NO. 0004 16: 41: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80511 *Mbbi | e Pavenent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0175 700-70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700-70012 F/ A Asphalt Pavenent |ncentive 400, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70018 F/ A Roadway Snoot hness Incentive 650, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0195 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70111  Project First Program 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0206 700- 70002 F/ A ANTI CI PATED CMO 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $12, 690, 306. 90 $ 152,631.96 $ 5,232, 127. 71
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0210 620-00002 *Field Ofice (Cass 2) 1. 000 0. 500
EACH 0. 250 17, 000. 00
68, 000. 00000 0. 750 51, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D: 21162
PCN: 21162-BID ESTI MATE RUN 07/ 07/ 2020
PRQJECT STR141A- 044 ESTI MATE NO. 0004 16: 41: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0215 620-00020 *Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
3, 500. 00000 2.000 7,000. 00
CAT 0400  CURRENT AMI $ 75, 000. 00 $ 17, 000. 00 $ 58, 000. 00

PRQJECT TOTAL CURRENT AMI $12, 765, 306. 90 $ 169, 631.96 $ 5, 290, 127. 71



